WORK ACTIVITIES IN FY 13:

1. DMMA: IR-2 (Indian River County)

2. IWW: Sawpit (Nassau County)
AIWW = Atlantic Intracoastal Waterway Norfolk to St. Johns
IWW = Intracoastal Waterway Jacksonville to Miami (12’ and 10’ projects)
DMMA = Dredge Material Management Area

1. WORK ACTIVITY: DMMA IR-2 (Indian River County)

CONTRACT AMOUNT: $2,806,601.00

DESCRIPTION OF WORK: IR-2 is located in Indian River County 1.6 miles north of Wabasso between U.S. Highway 1 and Indian River Lagoon. IR-2 is a 180 acre site. IR-2 services Reach 1 of the IWW. Reach 1 extends from a point 0.45 north of the Brevard/Indian River County line southward 8.09 miles to the Wabasso Bridge. IR-2 will have a capacity of 428,000 cyds. IR-2 will be used for the Sebastian area (Indian River Reach 1) dredging.

SCHEDULE:

- Receipt of ERP/Surface Water Mgmt Permit: 21 July 2010
- Contract Advertisement Initiated: 21 Sept 2010
- Bids Received: 28 Oct 2010
- Contract Award: 30 Dec 2010
- NTP Issued: 17 Feb 2011

FIND WORK ORDER: Work Order was approved by the FIND Board in June 2010.

NAME OF CONTRACTOR: Contract was awarded to BC Peabody Construction Services on 30 Dec 2010.

STATUS: The deductive modification for incomplete mulching in the sea oxeye daisy mitigation area and incomplete mowing of the site was negotiated and BC Peabody signed and returned to the Corps on 21 Feb 2013. Review of the as-built drawings is currently underway and will be complete by 15 March 2013. Once the as-buils are approved the area office will proceed with closeout and turnover of the project.
2. WORK ACTIVITY: AIWW Sawpit Reach 3 (Nassau County)

CONTRACT AMOUNT: TBD

DESCRIPTION OF WORK: The AIWW Sawpit Reach 3 project consists of maintenance dredging of approximately 591,000 cubic yards (cy) of material from the AIWW channel and settling basins in Cuts 24-26A, 27, 27A, 27C; and adjoining advance maintenance areas in the waters of Sawpit Creek, the Amelia River, and Nassau Sound. The majority of the excavated material, 578,000 cy, will be placed in the Amelia Island State Park beach disposal site. The pumping distance between dredging areas and beach placement ranges from 4.0 miles to 1.5 miles. The material from Cut-27, totaling 13,000 cy is not beach compatible and will be placed upland in DMMA DU-2. DMMA DU-2 lies adjacent to Cut-26A and Cut-27.

SCHEDULE:
- Submit WQC permit application to DEP: 29 June 2011A
- Pre Application Meeting: 2 Aug 2011A
- Date we expect DEP permit: 20 July 2012A
- Contract Advertisement Initiated: TBD
- Bid Opening: TBD
- Contract Award: TBD
- NTP Issued: TBD
- Dredging Complete: TBD

FIND WORK ORDER: Work order for dredging of AIWW Sawpit Reach 3 was approved by the FIND Board in December 2012.

NAME OF CONTRACTOR: TBD

STATUS: P&S have been completed and the project is ready to advertise. As of 4 March 2013 efforts are still underway to have funding transferred from the FIND created escrow account at BB&T for the Corps over to the Corps. This is the first transfer with BB&T so the process is being established. More information should be available at the time of the Board meeting on 15 March 2013.
3. WORK ACTIVITY: IWW Indian River Reach 1 & 2 (Indian River County)

CONTRACT AMOUNT: TBD

DESCRIPTION OF WORK:

SCHEDULE: TBD

FIND WORK ORDER: TBD

NAME OF CONTRACTOR: TBD

STATUS: At the 15 March 2013 FIND Board Meeting the Corps will present the cost estimate to complete coordination with resource agencies and complete plans and specifications for dredging of Indian River Reaches 1 & 2. Material within these reaches of the IWW will be placed in the newly constructed DMMA IR2.